
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:01 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 366 Date: 26-Mar-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 930

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours regular time and 2 hours OT)
Date: 032612
Location: Tower Saddle
Field Work –

Tower Operation:
Workers were adjusted strand 112-south, 112-north, 113-south and 113-north to about 1290mm, 1000mm,
940mm and 1300mm, respectively. I recommended to workers on the north saddle to drive timber blocks
at divider splice to help prevent offsets between adjacent divider plates and to help with wire
configuration. Workers agreed and indicated that they will also provide permanent tape on the strand prior
to installation.

Office work: Worked on my diaries.
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